
Colorado Department of Transportation 
Scope of Work for Bridge Preventative Maintenance      

Project 
 

The Bridge Preventative Maintenance (BPM) Project supports design, construction and 
management for bridge replacement and rehabilitation projects throughout the state. This 
project includes all design and management support activities for all CDOT specialty groups as 
well as additional consultant support. These specialty groups include, but are not limited to 
roadway, environmental, traffic, geotechnical, materials, bridge, hydraulic, utilities, and ROW.  
Consultant support is needed for these areas when internal help is not available. 

 
Activities covered in this project include, but are not limited to, the following: 

● Scoping, Planning, Cost Estimating 

● Design support 
● Design review 
● Project management      
● Construction Support 

 
SCOPE OF WORK 
 
BRIDGE PREVENTATIVE MAINTENANCE FY22-FY27 
 
 
PROJECT NUMBER: SW02-755 
PROJECT LOCATION:  Statewide 
PROJECT CODE:  24434 
 
                
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



SCOPE OF WORK 
 
 

TABLE OF CONTENTS 
 
SECTION 1 - GENERAL INFORMATION 
 

l  PROJECT BACKGROUND AND REQUIREMENTS 
2 PROJECT SPECIAL PROVISIONS & WORKSHEETS  
3 PROJECT COORDINATION  
4 ROUTINE REPORTING AND BILLING  
5 PERSONNEL QUALIFICATIONS  

            6 PROJECT DESIGN DATA AND STANDARDS  
  
SECTION 2 - PRECONSTRUCTION TASK DESCRIPTIONS 
  
      

1 SURVEY/ROW RESEARCH 
2 UTILITY SURVEY/IDENTIFICATION 
3 HYDRAULIC SURVEY/IDENTIFICATION 
4 RAILROAD 
5 ENVIRONMENTAL ASSESSMENT 
6 THIRD PARTY REQUIREMENTS 
7 DELIVERABLES 

 
SECTION 3 - CONSTRUCTION TASK DESCRIPTIONS 
  

1 SUBMITTAL REVEW 
2 RFI SUPPORT 

 
 
APPENDIX A- References 
 
      
 
 
 

 
 
 
 
 
 
 
 
 
 
 



SECTION l -GENERAL INFORMATION 
  
 
1 PROJECT BACKGROUND AND REQUIREMENTS 
 
The purpose of the Bridge Preventative Maintenance (BPM) project is to assist Staff Bridge in 
identifying and delivering preservation action/preventive maintenance projects with staggered 
AD dates, identifying project packaging options of the structures selected for preservation/ 
preventive maintenance and providing scoping costs for these projects.  A 4 year list of projects 
(Structure Asset Management (SAM) Plan) funded by the Construction Bridge Program (CBP) 
funds is maintained as well as a list of potential projects (Project Recommendation List) from 
which projects can be filtered to the 4 year list as consecutive years are added.                 
 
 
Individual Task Orders on this contract will either be management oriented or design task 
oriented.  Management task orders will be for the maintenance of the SAM plan (The 4-Year 
Project Plan) and list of potential projects as well as management of consultants or sub 
consultants doing the design and construction tasks or design oriented for the development and 
product of plans.  Design task orders will be for the actually delivery of specific projects and 
details.  The ratio between management and design on each Contract will be determined by the 
CDOT Staff Bridge BPM  Project Manager and may not be equal between contracts. 
 

STRUCTURE ASSET MANAGEMENT PROGRAM 
A. Structure Data Collection and Programming 

 
For each CDOT major structure, the consultant will collect available 
inspection data from CDOT and reference it into an application where the 
data will be processed to develop SAM Plans and STIP/Project 
Recommendation reports.  

 
There is an existing application for the Major Structures (Bridges) in an excel 
format saved in CDOT ProjectWise. The application and future development 
includes the following tasks: 

 
 Updating format as required to facilitate ease of use and reporting by 

the Asset Managers. 
 Maintaining and refining the Bridge SAM Plan and STIP/Project 

Recommendation application 
 Update the application with new inspection BrM data provided by 

CDOT. 
 Update application to include updated Essential Repairs as Stand-

Alone Projects 
 Update application to include updated SAP project data 
 Update application to include BE prioritization and Bridge 

Prioritization 
 Coordinate Scour Cost Estimate and Priority updates 
 Update the application to include additional treatments including but 

not limited to approach slabs and deck treatments.  
 Review bridge prioritization and interaction with the application for 

deck and joint priority 



 Back check cost estimate contingency percentage to evaluate estimate 
accuracy. 

 Update unit cost estimates based upon current cost projections 
 Develop new report format for Staff Bridge/OFMB as required 
 Update application to include a drop down list of predefined treatment 

types as defined by CDOT within the spreadsheet with no reference to 
plans 

 
 Documenting Cost Estimate Logic for each treatment including:  

o Selection Logic with criteria and multiple cases as needed with 
base assumptions 

o Treatment Cost Quantity Calculations with written formulas 
o Treatment Cost Logic including base assumptions  
o List of Pay items associated with the Treatment 
o Inspection Coding Definitions used to trigger the selection of 

the Treatment 
 
B. Selection and packaging of Bridges for the SAM Plan and the 

STIP/Project Recommendation List including conceptual cost estimate 
I. Surface Treatment (ST) packages - The Consultant will coordinate 

with the Regions and Staff Bridge Unit Leaders to incorporate 
CDOT provided Surface Treatment (ST) projects into the SAM 
Plan.  The consultant will identify all treatment needs for the 
structures within the limits of each project.  

 
II. Scour Mitigation packages - The Consultant will coordinate with 

the Bridge Asset Manager/Unit Leader, Region, Staff Bridge PM, 
and Staff Hydraulics to incorporate CDOT provided Scour 
Mitigation packages and cost estimates provided by others into the 
SAM Plan and the STIP.   

 
III. Structure Repair Packages - The Consultant will coordinate with 

the Bridge Asset Manager/Unit Leader, and Region to select 
Structure Repair packages from the CDOT list of prioritized bridge 
repair needs and incorporate them into the SAM Plan and the STIP.   

 
IV. Structure Preventative Maintenance packages - The Consultant will 

screen bridges in each region to select and package structures 
together.  These selections will be added to the Project 
Recommendation List and then be vetted by the Region and Bridge 
Asset Manager/Unit Leader for incorporation into the SAM Plan 
on a yearly basis. 

 
V. Develop a conceptual construction cost estimate for each package.  

The planning level conceptual construction cost will be developed 
by either the consultant or Staff Bridge depending on the project 
type. For a typical preventative maintenance, surface treatment or 
scour projects, cost estimate will be developed by the consultant 
from above discussed programming. For non-typical repairs and 
placeholder projects, cost estimate will be provided by Staff 



Bridge.  
 

VI. The process or rationale should be included to show why a group 
of structures is recommended in one construction package/year 
instead of another. Key issues of a project or structure within a 
project will be noted. 

 
VII. One purpose of the 4 Year Plan is to provide preliminary data and 

information regarding the items needed to complete the top portion 
of Form 128 that may require additional lead time and to complete 
a basic cost estimate and design schedule. This is a data gathering 
task to identify issues or project challenges that will be completed 
under a future task order to deliver bid documents for the projects. 
The selected consultant will not be responsible for environmental 
support to complete the Form 128 for this preliminary evaluation. 

 
VIII. To the extent possible, structure funding candidates should be 

selected within ST project limits to minimize mobilization and 
traffic control costs. However, it is not required to select candidates 
from ST Projects and there may be benefits associated to develop 
Standalone Projects separate from ST Projects. 

 
C. Non-Destructive Testing (Bridge Deck Scanning) may be a separate Task 

Order for non-destructive testing to evaluate bridge decks and determine 
the extents of repairs that are needed. 

 
D. SAM Plan and STIP development and Quality Review 

The Consultant will help coordinate with each of the Staff Bridge Unit 
Leaders and Region representatives (as needed) to produce a 4-year SAM 
Plan of projects, a 10-year STIP and a Recommended Project or needs list 
including Structure Preventative Maintenance (SPM), Structure Repair 
(Repair), Surface Treatment (ST), and Scour Mitigation Projects (Scour) 
and priorities.  The SAM Plan report is updated semi-annually by the 
consultant and will be maintained in CDOT ProjectWise in a pdf and excel 
file format.  It shall be available for the Unit Leaders or Asset managers to 
make updates to funding and scope at will.   

 
 

The STIP or prioritized list of potential work is estimated to be updated 
annually and will be maintained in CDOT ProjectWise in a merged pdf 
and excel file format with the SAM Plan.   
 
Currently the Consultant is only involved with the tracking of the bridges 
for the SAM Plan and CBP funding.  Future work may involve 
coordination with the Wall and Minor Structure Assets and their funding 
sources. 
 
In order to optimize the project results, the Consultant will need to 
coordinate with Staff Bridge Inspection, Asset Management, Standards & 
Design units as well as the Bridge Portfolio Manager and Finals Engineers 
as to required products and roles and responsibilities for tracking, data 



requirements, treatment types and other data to assure optimal use of 
funding in both design and asset management results. 

 
The SAM plan, 10-year STIP and Recommended Project lists will include the 
following as appropriate: 
A. Regional project information from an SAP snapshot, as determined by CDOT.  

Projects include surface treatment projects as bundled with bridgework, 
standalone projects as well as regional decision projects 

 
B. Structure information from BrM Inspection data, as determined by CDOT. 

 
C. Scope and Prioritization from other resources including scour critical, 

essential repairs, bridge repairs, Bridge Enterprise, and Bridge Priority, as 
determined by CDOT.   

 
D. Funding information will include a conceptual planning level opinion of the total 

construction cost for each structure or project that will be provided by the Consultant.  
This estimate will include all costs for items required for construction, including but 
not limited to: survey, mobilization, environmental mitigation, traffic control, erosion 
control, Force Accounts, construction engineering and indirect costs.  The cost 
estimates will allow incorporation of refined estimates that are available from the 
designated designers (CDOT or Consultants) at the time of the update of the SAM 
Plan and the STIP. Cost estimates for a project beyond the FIR level shall be 
provided by CDOT. 

 
E. It is organized regionally by year to show which projects are allocated 

available CBP construction funds. 
 

 
 

 
 

1. The Consultant will coordinate work tasks with Staff Bridge and the Regions.  
 

2. The Consultant will prepare monthly progress reports and invoices including Regional 



tracking of design budgets and expenditures. 
 

3. The Consultant will attend meetings as requested by CDOT and send only the appropriate 
personnel as determined jointly by the Consultant and CDOT.  It is anticipated that there 
will be meetings required:  

 
4. Power Point Presentation meetings with the Regions at CDOT Headquarters 

 
5. Meet with each Region for review of the SAM Plans and STIPs (assume 2 per Region)  

 
6. Meet with each Region’s Staff Bridge Unit for review of the SAM Plans and STIPs 

(assume 2 per Region)  Consultants will track funding allocations and regional balances 
associated with the design funds. 

 
 

2 PROJECT SPECIAL PROVISIONS & WORKSHEETS 
 
From time to time, a need may be identified by the CDOT PM or the Consultant PM for a 
commonly used Project Special Provision or worksheet. They will be drafted and assembled in 
accordance with the CDOT Bridge Design Manual and CDOT Bridge Detail Manual, as well as 
all current and applicable bridge design standards and other CDOT standards and references. The 
Project Special Provision or worksheet will then be approved by CDOT Staff Bridge.  The 
consultant will be responsible for coordinating the approval process.   
 
Representatives of the Consultants may need to take up residence for short periods of time in 
Staff Bridge to access the candidate lists, BrM (formerly PONTIS) database and structure 
documents. There are limited work areas in Staff Bridge so coordination will be important. 
Existing plans and other document gathering will be a combined effort by the Consultant Team 
and Staff Bridge, but the Consultant Team should assume that this is their responsibility with the 
assistance of, and brief training by those assisting in Staff Bridge. The Consultant Team should 
assume that the schedules of those assisting in Staff Bridge will limit the amount of assistance 
that they can provide in the gathering effort. New Standard Preventative Maintenance 
Worksheets will be developed and utilized to show details of the work that is repetitive at all 
bridges and across all Regions to facilitate the plan preparation. The Consultant shall coordinate 
the development of any new worksheets and their review and incorporation into the Staff Bridge 
worksheets.  The details shown may not accommodate all the individual cases encountered.  
 
Structure Selection Preservation Guidance: 
Bridge preservation work will focus on structures with decks in good condition that are bare or 
lack a waterproofing membrane and bridges with leaking joints. Minor deck rehabilitation may 
be necessary, but it is the intent to try to choose bridges still in relatively good condition and try 
to stay below the 10% to 15% range, Class 2. Class 1 shall not be used unless Polymer Concrete 
overlays are used. It is desirable that structure candidates be chosen to avoid Class 3. Expansion 
device removal/replacement candidates should be chosen so that 0-2 Inch (Asphaltic Plug) or 0-4 
Inch expansion devices can be used, as applicable. If a joint is leaking, new seals may be an 
option. If only the existing seal/gland of an existing old-style (steel angle armoring/anchoring) 
strip seal device is leaking it will most likely be beneficial to replace the entire device with the 
new-style strip seal device. Consideration should be made to program bridges involving long 
duration clearance actions in future years to facilitate expenditures of the available funding. It is 
desired that structures be selected on interstates or the highest AADT routes. 
 



It shall be verified, from all available existing plans, for candidates selected from the Staff Bridge 
data-base driven spreadsheet and identified as needing waterproofing membrane, that 
waterproofing membrane is indeed absent.  
 
The Staff Bridge Region Specialty Units, will review and provide comments back to the 
Consultant on the lists and plans provided by the Consultant as required under the task orders and 
the BPM Project Manager will provide BPM Project guidance. 
 
 
3 PROJECT COORDINATION 
 

A. Routine Working Contact 
 
The routine working contact will be between the CDOT Staff Bridge BPM Project Manager 
(BPM PM) and the Consultant Project Manager (C/PM) or directly with the Region Unit Leaders 
depending on the task. 
 

B. Consultant Project Manager Requirements 
 

1) Manage all sub consultants and disciplines required to develop the BPM 
projects. 

 
2) Obtain any existing knowledge pertinent to the projects and obtain other 

region specific information from key regional staff prior to performing any 
Structure Pre-scoping. 

 
3) Kick-off Meeting. 

 
4) Progress Meetings at Staff Bridge (as needed). 

 
5) Provide a written synopsis or copy of their respective contacts (both by telephone 

and in person) with others. 
 

6) Provide copies of pertinent written communications 
  

 
4 ROUTINE REPORTING AND BILLING 
 
The Consultant will provide the following on a routine basis: 
 
A. Coordination 
 
Coordination of all contract activities by the C/PM 
 
B. Periodic Reports and Billings 
 
The periodic reports and billings required by CDOT Procedural Directive 400.2 (Monitoring 
Consultant Contracts). In addition, periodic reports of program efficiencies by Region, Project, 
Fiscal Year and sub consultants will be provided by the C/PM.  These will be geared toward 
analysis of efficient use of design and management funds based on construction funds.  Invoice 



format will be adjusted as required for easily acceptable data facilitating quality assurance. 
 
C. Minutes of all Meetings 
 
The minutes will be completed and provided to the BPM PM within five (5) working days after 
the meeting. When a definable task is discussed during a meeting, the minutes will identify the 
"Action Item'', the party responsible for accomplishing it, and the proposed completion date. 
 
D. General Reports and Submittals 
 
Routine reporting will include regional allocations vs expenditures of design funds, BPM 
expenditures vs design project charges, and project scope and billing by treatment type.  
In general, all reports and submittals must be approved by CDOT prior to their content being 
utilized in follow-up work effort. 
 
E. Bridge Location Work Plan and Quarterly Status 
 

i. The C/PM shall provide a work-plan, estimated cash flow, schedule and 
project controls for both design and construction phases to CDOT. A quarterly 
Progress Report, one page, suitable for presenting to the CDOT Transportation 
Commission, shall be submitted to the Staff Bridge BPM PM. 

 
ii. The consultant will be responsible for meeting all timeframes and deliverable 

items identified in their schedule and work plan that are within their scope. 
Items such as 3rd party review time and other critical path elements not within 
the Consultant's control should be given reasonable time in the schedule but 
will not be the Consultant's responsibility. 

 
 

F. DELIVERABLES (Beginning November of 2021 is based on NTP in July. Actual date 
subject to change upon actual NTP.) 

(List of deliverables in order of anticipated delivery) 
 

i. The Recommended Projects List in print format and the electronic Excel 
format base list 

 
ii. Estimate of Total Conceptual Construction Cost for each bridge, Total 

Conceptual Construction Cost for each Project and Total Conceptual 
Construction Cost for each Region, (in standard Excel format) 

 
iii. Approximate Schedule for the design and plan preparation of all bridges in the 

Recommended Project List 
 
iv. Statewide and regional BPM cash flow for both design and construction 

phases. 
 

v. Assist with compiling regional structure investment summaries by obtaining 
repair/rehabilitation lists from Staff Bridge unit leaders and bridge 
replacement lists from the Bridge Enterprise. 
 



vi. Written Quarterly Progress Report 
 
vii. All meeting minutes and phone call logs with synopsis. 

 
 

 
5 PERSONNEL QUALIFICATIONS 
 
All work will be performed under the direction of, and certified, by a Licensed Professional 
Engineer (PE) who is registered with the Colorado State Board of Registration for Professional 
Engineers. 
 
6 PROJECT DESIGN DATA AND STANDARDS 
 
A. General 
 
Appendix A is a list of technical references applicable to CDOT work. The consultant is 
responsible for ensuring compliance with the latest CDOT adopted version of the listed 
references. Conflicts in criteria shall be resolved by the Staff Bridge BPM PM and/or Region 
Staff. 
 
  



 
 

SECTION 2 - PRECONSTRUCTION TASK DESCRIPTIONS      
 
The Consultant shall provide a design team with experience in providing all the tasks that are 
typical of CDOT design projects including Bridge, Project Management, Roadway, Traffic, 
Drainage, Materials/Geotech, ROW/Survey, Utilities/SUE, Environmental, and Traffic Control.   
Design Task Orders will be written to support Preconstruction and Construction Tasks.  
Depending on the type of projects and availability of internal staff, the typically required tasks 
may include, but are not limited to the following: 
 
1 BRIDGE DESIGN 
This work includes plan preparation for bridge preservation and repair work. Information 
available in the CDOT Bridge Inspection Reports and As-Constructed Bridge Plans shall be 
used. Work shall be done in CDOT Projectwise and be based on the detailing manual 
requirements.  Any typical worksheets developed for bridge preservation work shall be vetted, 
approved and incorporated into the Staff Bridge Worksheets by the Consultant for future work to 
streamline and minimize costs. 
 
Consultant will prepare quantity calculations and project cost estimates at the conceptual and 
preliminary of project development. An independent set of quantity calculations will be 
developed, and the two sets compared to meet the contingency and accuracy percentages 
described in Section 35 of CDOT Bridge Design Manual. 
 
Consultant will develop construction specifications as required by design. Construction specifications 
consist of the CDOT Standard Specification for Road and Bridge Construction, the Standard Special 
Provisions, and the Project Special Provisions.  Common construction specifications shall be vetted, 
approved and incorporated into the Staff Bridge Project Special for future work to streamline and 
minimize costs. 
 
If requested, the Consultant will provide an Inspection Sketch for each Major Structure per the CDOT 
Bridge Detailing Manual. 
 
Standardized Workhours for design tasks and treatment types will be developed to facilitate scopes, work 
hour estimates and level of efforts. 
 
2 PROJECT GENERAL PLANS AND SPECIFICATIONS 
As requested for Stand Alone Projects, the Consultant will develop the following Project Plan 
Sheets and Specifications in coordination with the Region.  
Project plan sheets: 
• Title Sheet(s) 
• Standard Plans List 
• General Notes  
• Summary of Approximate Quantities (FIR/FOR SAQ provided by Consultant.  Region 
to provide output from TrnsPort to be back checked and incorporated into the final AD SAQ 
sheet by the Consultant.) 
 
Specifications: 
• Standard Special Provisions 
• Notice to Bidders 
• Commencement and Completion of Work 
• Contract Goal (Combined) 



• On the Job Training Contract Goal 
• Revision of Section 100 Items including Safety Critical Work if applicable 
• Force Account Items 
The Consultant will compile and package the plans for the FIR, FOR, and AD submittals.  
The Consultant will compile and package the Specifications for the FOR and AD submittals. 
All plans, specifications and project deliverables will be stored and attributed in CDOT 
Projectwise at milestone delivery dates. 

3 Roadway and Traffic Control Design 
As requested, the Consultant will provide Roadway and Traffic Control Design including the following 
plan sheets. 
Project plan sheets: 
• Roadway Tabulations 
• Roadway Plan 
• Traffic Control Plan 
• Signing and Striping Plan 
 
Project Special Provisions: 
• Revisions of Sections 627 & 630 
• Traffic Control Plan – General 
 
4 MATERIALS/GEOTECH 
The Consultant shall provide bridge deck coring and chloride testing per CDOT LRFD Bridge 
Design Manual Section 33.1.3  
 
 
 
 
5 SURVEY DATA RESEARCH/Right-of-Way 
 
Identify if the preventative scope of work will impact ROW. If so, additional work may be 
required as necessitated by ROW personnel availability.  
 
6 UTILITY SURVEY/IDENTIFICATION 
 
Determine what utilities exist in the project vicinity, the general location of the utility with 
reference to the bridge, the contact information for that utility, obtain any plans from utility 
owners and provide key maps.  Additional utility investigation and potholing may be required 
depending on the extent of work performed, the consultant shall provide this support as requested 
to meet the SUE requirements. 
 
7 HYDRAULIC SURVEY/IDENTIFICATION 
 
Determine what hydraulic issues may exist in the repair or replacement area.  As requested, the 
Consultant shall add riprap protection or otherwise improve existing drainage conditions. 
 
8 RAILROAD 
 
If a RR is present, identify if the scope of preventative maintenance work will require access to 
RR ROW or if RR Flagging will be required to perform work. If so: 
 

A. Obtain ROW plans within 1 mile of the project along the track. 



B. Identify if RR access roads are present. 
C. Identify if RR drainage structures are present. 
D. Obtain existing plans for horizontal/vertical clearances. 
E. Identify any existing horizontal/vertical clearance issues compared to current standards. 
F. Photo document crossing. 
G. Provide Existing C&M agreements and easement agreements. 
H. Coordinate with the region utilities coordinator to obtain a maintenance consent letter 

with the RR one month prior to the project AD date. 
 
 
 
9 ENVIRONMENTAL SUPPORT 
 
As needed, the Consultant will coordinate with the CDOT PM, Staff Bridge Unit Leader, Region 
Environmental Unit, and Resident Engineer or designated representatives in a pre-scoping 
meeting to come to an understanding of the construction activities and determine with CDOT the 
Environmental Approach including roles and responsibilities.   
 
The Consultant will support the Region Environmental Manager as needed in filling out the top half of 
form 128.  

The necessary supporting documentation will be provided to the Region Environmental Unit for each 
environmental resource.   

Environmental resources include:  

 Air Quality 
 Noise  
 Hazardous Waste (ISA Checklist) 
 Threatened or Endangered Species 

Habitat Assessment 
 Migratory Birds and Raptors (survey 

within ½ mile buffer) 
 Waters of the US/Wetland 

Delineation Survey  

 Nationwide Permit and/or 
Preconstruction Notice  

 Section 4(f) Evaluation 
 Integrated Noxious Weed 

Management Plan  
 Senate Bill 40 (SB 40) Certification 
 

 
The Consultant will coordinate with the Region as needed to provide environmental plan notes 
and specifications associated with environmental resources present.   
 
The Consultant will coordinate Best Management Practices with the Region and provide Storm Water 
Management Plans (SWMP) using the latest CDOT templates. 
 

 
6 THIRD PARTY REQUIREMENTS 
 

A. Local Agencies involved 
B. Provide a list of local agency contacts 
C. Provide a list of permits required 
D. Adjacent projects that may be occurring 
E. Other third party requirements 

 



 
 
7 DELIVERABLES 

 
A. Project Management 
B. Meeting Summaries 
C. Bridge Inspection and Layout Sketches as requested 
D. Chloride Testing as requested 
E. Environmental Support as requested 
F. Plans, Standard Worksheets, Specifications, Preliminary Cost Estimate, and 

Comment Resolution for FIR/FOR Submittals 
G. Plans, Standard Worksheets, and Specifications for AD Submittals 
H. Field Information Package for each Structure 
I. Bridge Final Submittal 

 
 

SECTION 3 - CONSTRUCTION TASK DESCRIPTIONS 
       

A. Submittal Review 
B. RFI support  
C. Final Inspection Walkthrough 
      
  



 
      
 

APPENDIX A 
REFERENCES 

 
1) AMERICAN ASSOCIATION OF STATE HIGHWAY AND 

TRANSPORTATIONOFFICIALS (AASHTO} PUBLICATIONS (using latest approved 
versions): 

A. Roadside Design Guide 
 

2) COLORADO DEPARTMENT OF TRANSPORTATION PUBLICATIONS (using latest 
approved versions): 

A. CDOT Design Guide (all volumes) 
B. Project Development Manual 
C. Erosion Control and StormWater Quality Guide 
D. Field Log of Structures 
E. Drainage Design Manual 
F. CDOT Survey Manual 
G. CDOT Design Guide, Computer Aided Drafting (CAD) 
H. Local Agency Manual 
I. Right-of-Way Manual, Chapter 2, Plans and Descriptions 

Procedures and General Information 
J. Utility Manual 
K. Bridge Design Manual 
L. Bridge Detailing Manual 
M. Bridge Website – Technical Memos, Form Letters 

 
 

3) Conceptual Flowchart of BPM work 
 
 

 
 


